COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 16:50:28
CONTID: C16453 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16453-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 105 CALENDAR DAYS
I-70 VAIL WEST PERCENT TIME: 33.33 ORIG TIME ALLOW: 100 CALENDAR DAYS
PROJECT NO: SHE0702-276
I-70 VAIL WEST
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 05/19/2008
P.0O. BOX 566 DATE LET 03/13/2008 DATE WORK BEGAN  05/27/2008
DATE AWARDED 03/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/08/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 05/19/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,433,442.82 PARTICIPATING $ 2,431,092.18 S 2,113,585.83
AWARD PROJECT AMT: $  9,741,062.12 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 23.30% TOTAL EARNINGS 2,431,092.18 2,113,585.83
FUNDS AVAILABLE: $ 8,002,350.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,431,092.18 2,113,585.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,557.77 -51,032.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,370,534.41 2,062,553.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,370,534.41 2,062,553.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,062,553.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 1.430 1.000
ACRE 0.430 47,300.00
110,000.00000 1.430 157,300.00
0010 202-00035 *REMOVAL OF PIPE 14.000 0.000
LF 12.000 276.00
23.00000 12.000 276.00
0015 202-00037 *REMOVAL OF END SECTION 3.000 0.000
EACH 3.000 261.00
87.00000 3.000 261.00
0020 202-00090 *REMOVAL OF DELINEATOR 10.000 0.000
EACH 10.000 100.00
10.00000 10.000 100.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 5.000 0.000
SY 5.000 360.00
72.00000 5.000 360.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 54,081.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
0035 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 55.000 0.000
cY 55.000 5,500.00
100.00000 55.000 5,500.00
0040 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.200 0.000
SY 0.000 0.00
242.00000 0.000 0.00
0045 202-00504 *REMOVAL OF EXPANSION DEVICE 532.200 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0050 202-00810 *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 10.000 750.00
75.00000 10.000 750.00
0055 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 15,810.000 310.000
LF 11,795.000 518,980.00
44.00000 12,105.000 532,620.00
0065 202-01300 *REMOVAL OF END ANCHORAGE 7.000 0.000
EACH 3.000 540.00
180.00000 3.000 540.00
0070 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,356.020 1,007.000
cy 5,627.000 84,405.00
15.00000 6,634.000 99,510.00
0075 203-01140 *ROLLING 20.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0080 203-01500 *BLADING 20.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0085 203-01510 *BACKHOE 20.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0090 203-01597 *POTHOLING 10.000 0.000
HOUR 2.000 280.00
140.00000 2.000 280.00
0095 203-02330 *LABORER 100.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0100 206-00000 *STRUCTURE EXCAVATION 10.000 0.000
cy 10.000 1,520.00
152.00000 10.000 1,520.00
0105 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000
cYy 6.000 1,452.00
242.00000 6.000 1,452.00
0110 207-00205 *TOPSOIL 1,291.000 0.000
cy 1,291.000 38,730.00
30.00000 1,291.000 38,730.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT : SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00002 EROSION LOG (12 INCH) 790.000 0.000
LF 566.000 6,792.00
12.00000 566.000 6,792.00
0120 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0125 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 10.000 2,000.00
200.00000 10.000 2,000.00
0130 210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE 2.300 0.000
SY 0.000 0.00
1,932.00000 0.000 0.00
0135 210-00815 *RESET SIGN PANEL 9.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0140 210-04000 ADJUST STRUCTURE 8.000 0.000
EACH 0.000 0.00
1,328.00000 0.000 0.00
0145 210-04030 *MODIFY GUARDRAIL 3,105.000 125.000
LF 2,980.000 68,540.00
23.00000 3,105.000 71,415.00
0150 210-04200 *ADJUST GUARDRAIL 33,875.000 3,500.000
LF 30,375.000 63,787.50
2.10000 33,875.000 71,137.50
0155 212-00006 *SEEDING (NATIVE) 1.800 0.000
ACRE 0.580 1,849.04
3,188.00000 0.580 1,849.04
0160 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,921.000 0.000
SY 2,784.000 5,150.40
1.85000 2,784.000 5,150.40
0165 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,664.000 35.000
[63'¢ 1,483.000 44,490.00
30.00000 1,518.000 45,540.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-07000 AGGREGATE BASE COURSE (CLASS 7) 3,007.200 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0175 403-09210 STONE MATRIX ASPHALT CO #3 LEVELING ADDED 35,190.800 0.000
TON 407.270 25,780.19
63.30000 407.270 25,780.19
0180 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 4,546.100 0.000
TON 0.000 0.00
70.00000 0.000 0.00
0185 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) CO #3 2,702.070 0.000
LEVELING ADDED
TON 29.080 15,121.60
520.00000 29.080 15,121.60
0190 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 45,132.090 0.000
GAL 231.000 577.50
2.50000 231.000 577.50
0195 515-00120 *WATERPROOFING (MEMBRANE) 448.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0200 518-02100 *POLYMER MORTAR END DAM 236.500 0.000
CF 0.000 0.00
561.00000 0.000 0.00
0205 518-03000 *SAWING AND SEALING BRIDGE JOINT 830.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0210 518-03100 *RAPID CURE SILICONE JOINT SEAL 532.200 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0215 519-01200 *EPOXY MORTAR (PATCHING) 24.300 0.000
CF 0.000 0.00
362.00000 0.000 0.00
0220 603-10240 *24 INCH CORRUGATED STEEL PIPE 38.000 0.000
LF 32.000 3,200.00

100.00000 32.000 3,200.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-30024 *24 INCH STEEL END SECTION 3.000 0.000
EACH 2.000 808.00
404.00000 2.000 808.00
0230 604-25005 *VANE GRATE INLET (5 FOOT) 1.000 0.000
EACH 1.000 3,864.00
3,864.00000 1.000 3,864.00
0235 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) (PERMANENT PRECAST) 15,810.000 150.000
LF 8,100.000 453,600.00
56.00000 8,250.000 462,000.00
0240 606-00725 *GUARDRAIL TYPE 7 (STYLE CC) (CONCRETE GLARE SCREEN) 574.500 0.000
LF 574.500 120,645.00
210.00000 574.500 120,645.00
0245 606-00755 *CONCRETE GLARE SCREEN (PRECAST TYPE 7) 8,305.000 0.000
LF 3,560.000 106,800.00
30.00000 3,560.000 106,800.00
0250 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0255 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 1.000 1,393.00
1,393.00000 1.000 1,393.00
0260 612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0265 612-00022 *DELINEATOR (TYPE II) (BARRIER) 100.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0270 612-00075 *REFLECTOR STRIP (6 INCH) 1,671.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0275 612-15000 *INSTALL MARKER 10.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-00100 1 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0285 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 360.000 0.000
LF 280.000 12,600.00
45.00000 280.000 12,600.00
0290 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0295 614-00012 *SIGN PANEL (CLASS II) 230.500 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0300 614-00612 *STEEL SIGN POST (W 6X12) 30.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0305 614-00818 *STEEL SIGN POST (W 8X18) 34.500 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0310 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 195.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0315 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
250.00000 0.000 0.00
0320 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
1,387.00000 0.000 0.00
0325 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,671.00000 0.000 0.00
0330 614-10145 VARIABLE MESSAGE SIGN LED (SINGLE FACED) 2.000 0.000
EACH 0.000 0.00

13,760.00000 0.000 0.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 614-72830 COMMUNICATIONS CABINET 2.000 0.000
EACH 0.000 0.00
7,306.00000 0.000 0.00
0340 614-72875 LOOP DETECTOR WIRE 1,368.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0345 614-73005 PIEZO ELECTRIC TUBE, CLASS 2 5.000 0.000
EACH 0.000 0.00
1,177.00000 0.000 0.00
0350 614-80000 FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
962.00000 0.000 0.00
0355 614-80385 *RUMBLE STRIP 180,268.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0360 614-86105 TELEMETRY (FIELD) (PAGE TAP) 2.000 0.000
EACH 0.000 0.00
2,470.00000 0.000 0.00
0365 614-86735 WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
37,000.00000 0.000 0.00
0370 614-86755 DEICING SYSTEM 1.000 0.000
LS 0.000 0.00
175,000.00000 0.000 0.00
0375 625-00000 *CONSTRUCTION SURVEYING 1.000 0.350
LS 0.650 16,250.00
25,000.00000 1.000 25,000.00
0380 626-00000 *MOBILIZATION 1.000 0.000
LS 0.275  412,500.00
,500,000.00000 0.275 412,500.00
0385 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.080
LS 0.300 6,000.00

20,000.00000 0.380 7,600.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 627-00001 *PAVEMENT MARKING PAINT 1,027.000 0.000
GAL 22.000 770.00
35.00000 22.000 770.00
0395 627-00005 *EPOXY PAVEMENT MARKING 635.000 0.000
GAL 0.000 0.00
78.00000 0.000 0.00
0400 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 7,867.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0405 630-00000 *FLAGGING 2,500.000 0.000
HOUR 19.000 950.00
50.00000 19.000 950.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION 63.000 1.000
DAY 9.000 4,347.00
483.00000 10.000 4,830.00
0415 630-00012 *TRAFFIC CONTROL MANAGEMENT 132.000 3.000
DAY 22.000 19,800.00
900.00000 25.000 22,500.00
0420 630-80002 *FLASHING BEACON (SOLAR) 10.000 4.000
EACH 1.000 262.00
262.00000 5.000 1,310.00
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 82.000 8.000
EACH 3.000 276.00
92.00000 11.000 1,012.00
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 119.000 29.500
EACH 2.500 250.00
100.00000 32.000 3,200.00
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 15.500
EACH 8.500 969.00
114.00000 24.000 2,736.00
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 70.000
SF 10.000 450.00

45.00000 80.000 3,600.00
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PCN: 16453-BID ESTIMATE RUN 07/02/2008
PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.000
EACH 0.000 0.00
12,235.00000 2.000 24,470.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
7,300.00000 2.000 14,600.00
0455 630-80360 *DRUM CHANNELIZING DEVICE 179.000 89.500
EACH 0.000 0.00
14.00000 89.500 1,253.00
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0465 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 175.000 37.500
EACH 0.500 12.00
24.00000 38.000 912.00
0470 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
14,490.00000 1.000 14,490.00
0475 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 200.000 0.000
LF 100.000 6,000.00
60.00000 100.000 6,000.00
0480 630-80380 TRAFFIC CONE 1,000.000 120.500
EACH 129.500 906.50
7.00000 250.000 1,750.00
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 2.000
(TEMPORARY)
EACH 0.000 0.00
12,136.00000 2.000 24,272.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: SHE0702-276 ESTIMATE NO: 0002 16:50:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70014 F/A INCENTIVE 180,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 85,000.000 73.850
FA 2,691.100 2,691.10
1.00000 2,764.950 2,764.95
0515 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70040 F/A RAILROAD FLAGGER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70074 F/A OBTAIN POWER FROM UTILITY 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000
DOL -300.000 -300.00
1.00000 -300.000 -300.00

CAT 0200 CURRENT AMT $ 10,378,442.82 $2,113,585.833% 2,376,092.18

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 55,000.00 $ 0.00s 55,000.00

PROJECT TOTAL CURRENT AMT §

10,433,442.82 $2

,113,585.83 %

2,431,092.18



